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Section B - Supplies or Services and Prices/Costs 

This Task Order shall be performed under Contract Line Item Number (CLIN) 00001 of the Tank Closure 

Contract (TCC) Master Indefinite Delivery/Indefinite Quantity (IDIQ) Contract (herein referred to as the 

Master IDIQ Contract). Section B of the Master IDIQ Contract is incorporated by reference. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services (except 

as may be expressly set forth in this Task Order as furnished by the Government) and otherwise do all 

things necessary for, or incident to, the performance of work as described in Section C, Performance 

Work Statement (PWS), under this Task Order. 

B.2 DOE-B-2004 Cost-No-Fee Task Order: Total Estimated Cost (OCT 2014) 

(a) This is a Cost-No Fee Task Order. In accordance with the clause at FAR 52.216-11, Cost Contract-

No Fee, the total estimated cost for this Task Order is as follows (Table B-1): 

Table B-1. Estimated Total Cost 

Total Estimated Cost: [$proposed]| 

 

(b) The Total Estimated Cost of the Task Order is as follows (Table B-2):  

Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Estimated Cost 

00001 Transition  CR (no fee) [$proposed] 

CLIN = Contract Line Item Number CR = Cost Reimbursable 

 

(c) CLIN Description: 

CLIN 00001 – Transition: 

The Transition Period begins with the start date provided within the issuance of the initial Notice to 

Proceed (NTP). The Incoming Transition Period dates are set forth in the Section F Clause, Period of 

Performance. Costs are reimbursed based on allowable, actual costs billed to the Contract. There is 

no fee for the incoming contract Transition Period. 

B.3 DOE-B-2013 Obligation of Funds (Oct 2014) 

(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 
amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this 
amount is sufficient to cover performance through the date(s) shown below. 

(b) To be determined at Task Order award. 
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Section C - Performance Work Statement 

C.1 Task Order Purpose and Overview 

This Task Order is to be performed for the U.S. Department of Energy Office of River Protection, located 

on the Hanford Site north of Richland, Washington. The purpose of this Task Order is to successfully 

transition activities from the incumbent Contractor. 

C.2 Scope of Work 

Section C.1 of the Master IDIQ contract is incorporated by reference. 

Section D - Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.1, 

which is filled in and provided below. 

F.1 Period of Performance 

(a) The overall Task Order period of performance (POP) shall be 60 days from the initial NTP. 

(b) The Contractor shall not be paid for work performed or costs incurred prior to the Task Order 

effective date. The Contractor is not authorized to proceed beyond the Task Order POP, nor will the 

Contractor be paid for any costs incurred beyond that period unless the Task Order is modified by the 

Contracting Officer to extend the POP. 

Section G - Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference. 

Section H - Special Contract Requirements 

Section H of the Master IDIQ Contract is incorporated by reference. 

Section I - Contract Clauses 

Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I 

clause, which is filled-in as follows (Table I-1): 
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Table I-1. Section I Clause Fills-Ins 

Clause 

No. 
FAR/DEAR 

Reference Title 

Fill-In Information; See  

FAR 52.104(d) 

I.45 FAR 52.217-8 Option to Extend Services 
Any time prior to the 
expiration of the Task Order 

DEAR = Department of Energy Acquisition Regulation FAR = Federal Acquisition Regulation 

 

Section J - List of Documents, Exhibits, and Other Attachments 

Section J of the Master IDIQ Contract is incorporated by reference, with the exception of the following, 

which are hereby incorporated in this Task Order. 

Section J-10 - Contract Deliverables 

In addition to the list of Contract Deliverables specified in Section J, Attachment J-10, Contract 

Deliverables, the following list of Transition Deliverables (Table J-1) are also required for this Task 

Order. 

Table J-1. Task Order 1 – Transition Deliverables 

Deliverable 

Number Deliverable 

DOE 

Deliverable 

Due Date 

Master IDIQ Contract 

Section Action 

Response 

Time 

TO1-0001 Transition Plan and Submittal 
Log for Task Order 1 - 
Transition 

Approve 5 days Within 15 days 
after NTP 

C.1, Contract Transition 

TO1-0002 Schedule of Training Completion 
showing 100% of the workforce 
trained within 6 months of NTP 

Review None Within 15 days 
after NTP 

C.1, Contract Transition 

TO1-0003 List of Material Differences and 
Preexisting Conditions 

Approve 15 days Prior to end of 
transition 

C.1, Contract Transition 

TO1-0004 Nuclear Safety Protocol Approve 120 days Prior to end of 
transition 

C.1, Contract Transition 

TO1-0005 Graded Approach for 
Implementation of Contract 
Requirements Plan 

Approve 30 days Prior to end of 
transition  

C.1, Contract Transition 

TO1-0006 Written Transition Status 
Reports 

Review None Submit weekly 
to DOE  

C.1, Contract Transition 

TO1-0007 Declaration of Readiness to 
Execute Contract  

Approve 10 days Prior to end of 
transition  

C.1, Contract Transition 

TO1-0008 Risk Management Plan Approve 10 days Within 50 days 
after NTP 

C.10.1.7, Risk 

Management 
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Deliverable 

Number Deliverable 

DOE 

Deliverable 

Due Date 

Master IDIQ Contract 

Section Action 

Response 

Time 

T01-0009 Training Program Plan or Matrix Approve 10 days Prior to end of 
transition 

C.01.2.3, Training; 

DOE O 426.1, Federal 

Technical Capability 

Program 

TO1-0010 Process to delineate which 
design products are stamped by a 
licensed professional engineer 

Approve 10 days Within 50 days 
after NTP 

C.10.2.7, Conduct of 

Engineering 

TO1-0011 Safety Basis Compliance and 
Concurrence Letter 

Approve 30 days Within 30 days 
after NTP 

C.1, Contract 

Transition; 

10 CFR 830, Nuclear 

Safety Management; 

DOE O 420.1, Facility 

Safety 

TO1-0012 Nuclear Maintenance 
Management Program 

Approve 10 days Within 50 days 
after NTP 

C.10.2.8.2, Conduct of 

Maintenance; 

DOE O 433.1, 
Maintenance 

Management Program 

for DOE Nuclear 

Facilities 

TO1-0013 CONOPS Program 
Requirements Matrix and Cited 
Implementing Documents – 
Nuclear Facilities 

Approve 10 days Within 50 days 
after NTP 

C.10.2.5, Conduct of 

Operations 

TO1-0014 CONOPS Program 
Requirements Matrix and Citied 
Implementing Documents – 
Non-Nuclear Facilities 

Approve 10 days Within 50 days 
after NTP 

C.10.2.5, Conduct of 

Operations 

TO1-0015 Unreviewed Safety Question 
Process Procedure 

Approve 10 days Within 50 days 
after NTP 

10 CFR 830, Nuclear 

Safety Management 

TO1-0016 Criticality Safety Program 
Document 

Approve 10 days Within 50 days 
after NTP 

DOE O 420.1, Facility 

Safety 

TO1-0017 Worker Safety and Health 
Program 

Approve 30 days Within 30 days 
after NTP 

C.10.2.1, Worker Safety 

and Health; 

10 CFR 851, Worker 

Safety and Health 

Program 

TO1-0018 List of Closure Facility Hazards Approve 10 days Within 50 days 
after NTP 

C.10.2.1, Worker Safety 

and Health; 

10 CFR 851, Worker 

Safety and Health 

Program 
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Deliverable 

Number Deliverable 

DOE 

Deliverable 

Due Date 

Master IDIQ Contract 

Section Action 

Response 

Time 

TO1-0019 Workplace Substance Abuse 
Program Implementation Plan 

Approve 30 days Within 30 days 
after NTP 

C.10.2.1.1, Workplace 

Substance Abuse 

Programs; 

10 CFR 707, Workplace 

Substance Abuse 

Programs at DOE Sites; 

49 CFR 40, Procedures 

for Transportation 

Workplace Drug and 

Alcohol Testing 

Programs 

TO1-0020 Integrated Safety Management 
System Description 

Approve 10 days Within 50 days 
after NTP 

48 CFR 970.5223-1, 
Integration of 

Environment, Safety, and 

Health into Work 

Planning and Execution; 

Clause I.207, Integration 

of Environment, Safety, 

and Health into Work 

Planning (2000) 

TO1-0021 Safety Performance, Objectives, 
Measures and Commitments 

Approve 10 days Within 50 days 
after NTP 

48 CFR 970.5223-1, 
Integration of 

Environment, Safety, and 

Health into Work 

Planning and Execution; 

Clause I.207, Integration 

of Environment, Safety, 

and Health into Work 

Planning (2000) 

TO1-0022 Radiation Protection Program  Approve 10 days Prior to 
commencing 
work or adopt 
existing 
approved RPP 
within 50 days 
after NTP 

C.10.2.1.6, Radiation 

Protection; 

10 CFR 835, 
Occupational Radiation 

Protection 

 

TO1-0023 Personal Property and Material 
Management Program (Property 
Management System) 

Approve 30 days Within 30 days 
after NTP 

C.10.2.10, Personal 

Property Management 

TO1-0024 Wall-to-Wall Physical 
Contractor Controlled Inventory 
Report 

Approve 10 days Within 50 days 
after NTP 

C.10.2.10, Personal 

Property Management 

TO1-0025 Fire Protection Program Approve 10 days Within 50 days 
after NTP 

DOE O 420.1C, Facility 

Safety 
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Deliverable 

Number Deliverable 

DOE 

Deliverable 

Due Date 

Master IDIQ Contract 

Section Action 

Response 

Time 

TO1-0026 Emergency Management 
Program 

Approve 10 days Within 50 days 
after NTP 

C.10.3.7.1, Emergency 

Management Program 

TO1-0027 Chronic Beryllium Disease 
Prevention Program  

Approve 10 days Within 50 days 
after NTP 

C.10.2.1.4, Beryllium; 

10 CFR 850, Chronic 

Beryllium Disease 

Prevention Program 

TO1-0028 Quality Assurance Program Approve 10 days Within 50 days 
after NTP 

C.10.2.2, Quality 

Assurance; 

10 CFR 830 Subpart A. 
Quality Assurance 

Requirements; 

DOE O 414.1, Quality 

Assurance 

TO1-0029 Contractor Assurance Systems 
Description 

Approve 30 days Within 30 days 
after NTP 

DOE O 226.1, 
Implementation of the 

Department of Energy 

Oversight Policy 

TO1-0030 Contractor Assurance System 
Implementation Plan 

Approve 30 days Within 30 days 
after NTP 

C.10.2.15, Contractor 

Assurance System; 

DOE O 226.1, 
Implementation of the 

Department of Energy 

Oversight Policy 

TO1-0031 Environmental Management 
System 

Review 10 days  Within 50 days 
after NTP 

C.10.2.4, Environmental 

Regulatory Management 

TO1-0032 Spare Parts Program Approve 10 days Within 50 days 
after NTP 

C.10.2.10.3, Inventory 

Management 

TO1-0033 Records Management Plan Approve 10 days Within 50 days 
after NTP 

C.10.2.14.4, Records 

TO1-0034 External Affairs/Internal 
Communications Program 
Description 

Approve 30 days Within 30 days 
after NTP 

C.10.4.1, External 

Affairs 

TO1-0035 Comprehensive Property List Approve 30 days Within 30 days 
of written 
request by the 
Contracting 
Officer 

C.10.2.10, Personal 

Property Management 
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Deliverable 

Number Deliverable 

DOE 

Deliverable 

Due Date 

Master IDIQ Contract 

Section Action 

Response 

Time 

TO1-0036 Transition Documents Identified 
in Section H 

Approve 30 days As defined in 
the Master 
IDIQ Contract 
Section H and 
referenced in 
the Master 
IDIQ Contract 
Section C.1 

H. 6, Special Provisions 

Applicable To Workforce 

Transition and Employee 

Compensation: Pay and 

Benefits; 

H.4, Workforce 

Transition and Employee 

Hiring Preferences 

Including through 

Period of Performance 

TO1-0037 Contractor Employee 
Compensation Plan 

Approve 30 days Prior to end of 
transition 

H.5, DOE-H-2001 

Employee 

Compensation: Pay and 

Benefits (Oct 2014) 

TO1-0038 List of Pre-selected Teaming 
Subcontractors that will flow 
down the requirement for 
continuation of benefits to HSPP 
Eligible Employees 

Approve 30 days No later than 30 
days prior to 
end of transition 

H.5, DOE-H-2001 

Employee 

Compensation: Pay and 

Benefits (Oct 2014) 

TO1-0039 Submit DOE Form 3220.5, 
Application for Contractor 

Compensation Approval for key 

personnel; and provide market 
survey data to support/justify 
requested salary 

Approve 30 days Within 20 days 
after NTP 

H.6, Special Provisions 

Applicable To Workforce 

Transition and Employee 

Compensation: Pay and 

Benefits 

TO1-0040 Final amendments to or 
restatements of the pension and 
other benefit plans 

Approve 30 days Within 30 days 
after NTP 

H.6, Special Provisions 

Applicable to Workforce 

Transition and Employee 

Compensation: Pay and 

Benefits 

TO1-0041 Recommendations and/or 
suggestions on individual 
transfers or assignments of 
subcontracts 

Review N/A Prior to 
Assignment or 
Transfer 

H.29, DOE-H-2043 

Assignment and Transfer 

of Prime Contracts and 

Subcontracts (Oct 2014) 

(Revised)  

TO1-0042 Diversity Plan Approve 30 days Within 30 days 
after NTP 

H.31, DOE-H-2046 

Diversity Program (Oct 

2014)  

TO1-0043 Parent Organization Support 
Plan 

Approve 30 days Within 30 days 
after NTP 

H.51, Parent 

Organization Support 
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Deliverable 

Number Deliverable 

DOE 

Deliverable 

Due Date 

Master IDIQ Contract 

Section Action 

Response 

Time 

TO1-0044 Organizational Conflict of 
Interest Management Plan 

Approve 15 days  Within 15 days 
after NTP 

H.28, DOE-H-2035 

Organizational Conflict 

of Interest Management 

Plan (Oct 2014) 

(Revised) 

TO1-0045 FAR 52.203-13, Contractor 

Code of Business Ethics and 

Conduct  

Copy of Code of Business Ethics 

and Conduct 

Information N/A Within 30 days 
after NTP 

Clause I.9, Contractor 

Code of Business Ethics 

and Conduct (Oct 2015) 

TO1-0046 FAR 52.222-26, Equal 

Opportunity 

FAR 52.222-27, Affirmative 

Action Compliance Requirements 

for Construction 

Affirmative Action Plan for 

Females & Minorities 

Approve 30 days Within 30 days 
after NTP 

Clause I.71, Equal 

Opportunity; 

Clause I.77, Equal 

Opportunity for Workers 

TO1-0047 FAR 52.222-35, Equal 

Opportunity for Veterans 

FAR 52.222-36, Equal 

Opportunity for Workers with 

Disabilities 

Affirmative Action Plan for 

Veterans and Workers with 

Disabilities 

Information N/A Within 30 days 
after NTP 

Clause I.76, Equal 

Opportunity; 

Clause I.77, Equal 

Opportunity for Workers 

TO1-0048 Employee Assistance Program 
Implementation Plan 

Information N/A Prior to end of 
Transition 

DOE O 350.1, 
Contractor Human 

Resource Management 

Programs 

TO1-0049 Employee Concerns Program Approve 30 days Within 30 days 
after NTP 

C.10.6.3, Employee 

Concerns Program 

TO1-0050 Earned Value Management 
System Description 

Approve 30 days Within 30 days 
after NTP 

C.10.1.1, Project 

Integration and Control 

and Earned Value 

Management 

CFR = Code of Federal Regulation 

CONOPS = Conduct of Operations 

DOE = U.S. Department of Energy 

FAR = Federal Acquisition Regulation 

HSSP = Hanford Site Services Plan 

IDIQ = Indefinite Delivery/Indefinite Quantity 

NTP = Notice to Proceed 

RPP = Radiation Protection Program 

 


